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1. Introduction 

Waratah-Wynyard Council adopted an Open Space, Sport and Recreation Plan (OSSR) in 2017 and as 
part of that strategy, a Wynyard Sporting Precinct was proposed. Development of the proposed 
precinct has progressed using concepts and ideas generated by the OSSR report and from meetings 
with each of the clubs and key stakeholders within the sports precinct. Each club has had an 
opportunity to put forward their ideas and Council has included as much as possible into the draft 
concept plan, whilst remaining committed to the principles of OSSR. 

The Precinct consists of three main areas: 

 The football ground and bowls club,  

 The indoor sporting complex, outdoor tennis courts, squash courts, community garden and 
band rooms; and 

 Wynyard High School. 

Wynyard is fast outgrowing its capacity to provide adequate space for the growing variety of sports on 
offer and some facilities require upgrades as they do not meet current standards, amenity and capacity 
needs. To combat these issue and allow for future expansion of community recreation and education, 
Council (WWC), in conjunction with relevant sporting clubs and Wynyard High School, have established 
a Wynyard Sports Precinct (WySP) concept plan.  

WySP will be co-located at the current Wynyard Recreation Ground, Wynyard High School and 
surrounding areas. Once complete, WySP will provide convenience, variety and safety to multiple 
clubs, users and the general public. It will facilitate the sharing of the Wynyard Recreation Ground with 
the Wynyard Football and Wynyard & Districts Cricket Clubs as well beautification and expansion to 
other existing clubs. The Master Plan offers improved facilities and amenities for Squash, Basketball, 
Netball, Tennis, Community Garden and Band Rooms. WySP encompasses what the Wynyard 
community has been asking for; exemplary facilities that provide variety, safety and value-for-money 
that the whole community can benefit from.  

There are many reasons for which this precinct plan should be progressed. Wynyard and Districts 
Cricket Club currently have substandard facilities that do not meet the capacity or amenity 
requirements for their competition. There overuse of the Wynyard Recreation Ground due to the 
Wynyard Football Club’s growth, increased quantity of games and training requirements. This over use 
has well exceeds Wynyard Recreation Ground’s capacity; causing costly damage and an un-playable 
surface during the winter months. 

Additionally, the current layout of facilities within the area limits connectivity between local sports 
clubs and school-aged children within the community. This hinders the ability to improve the overall 
community health and wellbeing through the encouragement of lifelong participation in recreational 
activities and reduces the offering of educational programs and infrastructure within our community. 

Establishment of oval three is the first stage of the WySP project; allowing space for football to train 
and reduce the foot traffic on Wynyard Recreation Ground. Transferring training hours to the high 
school will provide an opportunity for a turf wicket to be established at the Wynyard Recreation 
Ground. Wynyard and Districts Cricket Club cannot move to the Wynyard Recreation Ground until 
there is a turf wicket in place and ready to be used. 

WySP Master Plan also proposes closure of a small section of Austin Street to allow safe access 
between spaces within the precinct. The closed section of Austin Street will be planted out and a 
pathway installed, including a ‘walk of fame’ for local athletes who have been successful in their 
careers.  
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Figure 1 - Map of Intended Precinct Area 

 

 

2. The Objectives 

The objectives of this master plan are to: 

1. To increase use of the precinct through accessibility and shared use, by consolidating 
sports facilities elsewhere, at the site, and ensuring all playing surfaces are used in both 
seasons.  

2. Provide consistent quality facilities and minimise the cost of turf maintenance by 
negotiating the management of turf fields with other related sports facilities such as bowls 
club, golf club and other recreation reserves. 

3. Seek to provide consolidated support facilities to serve outdoor courts, fields and for 
indoor courts to minimise the cost of management and construction. 

4. Provide multiple cricket and football cricket grounds with compliant support facilities and 
new netball courts to establish a new sport within the municipality. 

5. Enhance the viability of the bowls club and other facilities in the precinct by making 
facilities more aesthetically pleasing and prominent by undertaking minor upgrades to 
some the club rooms.  

6. Provide multiple playing surfaces for indoor and outdoor sports to encourage player 
pathways from school, foundation to club and senior participation. 

7. Better integrate school and community facilities to enhance participation, provide 
flexibility in playing spaces and enhance the viability of both. 

8. Renew assets at the end of their functional life and upgrade them to meet the needs of 
women and people with a disability. 

9. Establish a combined, shared management arrangement with the school and tenants (and 
associated processes) for the cost effective and efficient management of the combined 
precinct. 
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3. Purpose of the Master Plan 

This Master Plan has been developed with the intent of providing a roadmap for the future 
development and management of the Wynyard Sports Precinct. The Master Plan seeks to address key 
opportunities and challenges experienced within the precinct to ensure Council is meeting the needs 
of the greater community within resource and budgetary limitations. 

This Master Plan builds upon the previous Master Plans (developed during the creation of the Open 
Space, Sport and Recreation Plan 2017-2027) which has been refreshed to ensure current community 
expectations align with the future direction of the precinct. 

Whilst the Master Plan provides a unified future vision for the area and demonstrates a commitment 
to fulfilling the projects listed in this document, it is not a commitment to funds or to undertake 
immediate works. The works proposed are reliant on successfully obtaining external funding, such as 
through co-contributions and grant funding. Without this, it is unlikely the plan can be delivered in its 
current form. 

 

 

 

Figure 2 - Integrated Strategic Planning Framework 

 

You are here 
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4. Location 

The Master Plan covers a significant area within Wynyard, including: 

 23B Austin Street, comprising the Wynyard Recreation Ground  

 17B Park Street, comprising the Wynyard Bowls Club  

 14A Austin Street, comprising the Wynyard Sports Centre, Community Garden, Band rooms, 
Tennis and Squash Centre  

 30 Church Street and 18 Gibbons Street, comprising Wynyard High School and surrounding 
land 

 Unaddressed land adjoining the lawn cemetery (southern side of Gibbons Street) 

It is acknowledged that there are other recreation areas within Wynyard. This plan only captures the 
areas described above and does not consider the use and intent of other areas, such as the Wynyard 
Showgrounds or Frederick Street Recreation Reserve.  

5. Land Ownership 

The Crown holds tenure over the Wynyard Recreation Ground, the Wynyard Bowls Club and vacant 
land adjacent the Cemetery. Separate lease arrangements are in place for the management of each of 
these facilities. 

The Department of Education owns the land that contains the Wynyard High School and grounds. 

Waratah-Wynyard Council owns the land which sites the Wynyard Indoor Recreation Centre, Squash 
Courts, Tennis Courts, Band Rooms and Community Garden. 

Figure 3 - Map of Land Ownership 

 

 

 

 

 

Department of Education Waratah-Wynyard Council Crown Land 
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6. Earlier Master Planning 

In 2017 Council engaged a consultant to oversee the development of its Open Space, Sport and 
Recreation Plan. This included the development of several Master Plans, one being the Wynyard 
Recreation Precinct Master Plan (WRPMP). 

The WRPMP incorporated a similar area to the designated space proposed within the WySP. The 
WRPMP had a strong focus on removing assets considered in poor condition, consolidation of facilities 
and integrating school and community facilities for enhanced participation. The WRPMP also required 
some land acquisitions for the plan to be fully realised.  

Whilst some of these concepts have been carried forward within the current WySP master plan, some 
actions contained within the WRPMP were considered high cost and with limited overall public benefit. 
It was also desirable to consider options that did not require land acquisitions and instead focussed on 
available land within the area. These were the main drivers for reviewing the master plan to ensure it 
meets current community expectations and needs.  

7. Corporate Planning Context 

Council’s corporate planning is determined through the 10-Year Corporate Strategic Plan. At the time 
of developing this Master Plan, the Waratah-Wynyard Council Corporate Strategic Plan 2017-2027 
applied and is formed around seven themed goals:  

1. Leadership and Governance;  

2. Organisational Support;  

3. Connected Communities;  

4. Community Recreation and Wellbeing;  

5. Economic Prosperity;  

6. Transport and Access; and 

7. Environment. 

The specific strategic plan implications relevant to this Master Plan are contained in the table below. 

Goal 3: Connected Communities 

Desired Outcomes 

Our natural and built environment aids the community with an active and healthy lifestyle. 

Our Priorities 

3.3  Deliver planning for activation through effective urban design and planning that promotes 
 liveability, social gathering and connectedness, and which recognises and celebrates local 
 history. 

3.7  Promote and strengthen community safety to retain and attract families to live and  recreate 
in Waratah-Wynyard. 

Goal 4: Community Recreation and Wellbeing 

Desired Outcomes 

We provide recreational opportunities to the community for all ages and abilities. 

Our community enjoys access to visually appealing safe spaces and facilities for recreation. 

Our Priorities 



2022 Wynyard Sports Precinct Master Plan  

Page 11 of 18 

 

4.1  Commit to ongoing recreation and open space planning to ensure evidence-based  decisions 
are made about the role of Council and its partners in recreation. 

4.4  Provide and maintain quality and safe places and spaces for physical, social and cultural  activities, 
including shared and multi-use facilities where possible. 

4.5  Collaborate with community organisations that provide recreation opportunities to our 
 community. 

8. Current Use, Infrastructure and Opportunities 

The Wynyard Recreation Ground is currently used for football games and training as well as cricket 
games during the summer months. The Wynyard Recreation Ground was built to comfortably sustain 
around 18 hours of use each week. Wynyard Football Club regularly exceeds the grounds capacity as 
it has multiple junior teams, female and male teams, equating to over 25 hours training each week 
during the football season. As there is no alternate ground in Wynyard with lighting facilities, the 
Wynyard Football Club have no choice but to use the Wynyard Recreation Ground for training and 
games during the winter months. The excessive use of Wynyard Recreation Ground causes the ground 
to deteriorate at an expeditious rate, with no reprieve of training and games for weeks on end. When 
the ground deteriorates it becomes unsafe, very muddy, costly to rectify and closed for extended 
periods. 

Closing the ground causes the football club to try to find alternate training facilities, often requiring 
them to leave the municipality (due to lack of adequate training spaces), pay hire fees, and book highly 
sought after facilities that are often unavailable (due to other clubs in the region also suffering from 
closed grounds). With the lack of alternatives. the club often is required cancel training resulting in loss 
of fitness, skills, team cohesiveness, frustration and disappointment. 

Currently, the Wynyard and Districts Cricket Club (W&DCC), are based at the Wynyard Showground in 
Jackson St. Their amenities require upgrades to facilitate female and disabled participants and are 
inadequately sized to house the number of current and growing participants and members. These 
issues present opportunities for them to consider other locations and added benefits. The Wynyard 
Recreation Ground has the right facilities and is large enough to comfortably accommodate both 
football and cricket teams. In order to move the W&DCC, core cricket infrastructure is required at 
Wynyard Recreation Ground, including cricket nets and a turf wicket.  

The Wynyard Sports Centre currently accommodates the Wynyard Basketball Association, which is a 
large, vibrant club that operates year-round. They have recently received significant upgrades to the 
rear of the building offering new changerooms, bathrooms and storage facilities. The front of the 
building is virtually original, deteriorated and not cohesive with surrounding facilities. WySP proposes 
an update to the front of the building to modernise, rectify deteriorated infrastructure and meet 
current standards. 

The Wynyard Squash Racquets Association has a strong cohort of players who frequent the centre 
playing in local, state and national competitions. There is a strong group of talented players involved 
in this club, however due to a lack of courts, the club is unable to host to national events at the facility. 
WySP proposes two additional courts, which presents opportunities to host state and national events. 
Players from all over the country could come to Wynyard to train, play and coach at these tournaments 
and therefore stimulate the local economy. 

The Wynyard Somerset Tennis Club’s (WSTC) main clubhouse is in Somerset however, they use the 
Wynyard courts regularly with limited access to adequate facilities. With upgrades to the Squash 
building, the WSTC would share the amenities and have disability access to bathroom and clubroom 
spaces, which is currently not possible. Additionally, WySP proposes some wind-break amenities as the 
Wynyard tennis courts are in an open area that creates issues for play during windy days.  
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9. Consultation Method 

While drafting this Master Plan, there was consultation with the core recreation clubs involved with 
the future use of the precinct as well as Wynyard High School. Communication with these groups is 
ongoing while the plan is in development. 

The draft Master Plan was then released to the public and open for consultation for a period of four 
weeks. Council used various methods to obtain feedback from the community including, letterbox 
drop to surrounding areas of the precinct, additions to school newsletters, social media posts, a media 
release in the local newspaper and updates to the website. 

Feedback received from the community was used to develop the final Master Plan that Council 
adopted in March 2022.  

 

  

Recreation stakeholder 
engagement

Development of draft 
master plan

Community consultation

Analysis and consideration 
of feedback
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10. The Master Plan Overview 

The Master Plan ensures a strategic approach to sports improvements is undertaken within the 
designated Wynyard Precinct. It seeks to address fundamental issues and opportunities highlighted 
within the earlier sections of this document. 

Each action identified within the Master Plan can be categorised into at least one of five key focus 
areas which align with the objectives of the plan. The focus areas are: 

1. Plan for and build resilient infrastructure 
2. Promote council, club, community and education collaboration 
3. Provide quality and safe recreation spaces 
4. Ensure strong futures, shared outcomes and sustained identities 
5. Foster lifelong inclusive participation through opportunities for connection 

Concept drawings are provided over the following pages to visually depict key actions within the 
Master Plan. Further information on the actions can be found in Sections 11 through to 13. 

11. Financial Implications 

The Master Plan proposes the delivery of 32 action items over eight years, at a total estimated 
capital expenditure of $7,269,611. Once completed, an additional $290,024 annually is expected to 
cover depreciation and maintenance. These recurrent costs are equivalent to a 3.442% general rate 
increase. In line with Council’s Financial Management Strategy, operational improvements would 
need to be achieved to fund the additional cost. This could be achieved through decreasing 
expenditure or increasing revenue streams.  

The estimates assume that most assets become public, owned and maintained by Council. This 
creates an additional financial burner on the broader community and may not align with current 
practices; for example, the Wynyard Football Club clubrooms are currently owned by the club and 
Department of Education currently maintain and own their grounds.  Council will continue to work 
with key stakeholders to negotiate asset ownership moving forward, potentially reducing the annual 
recurrent costs.  

The estimates have been prepared based on current market rates and a conceptual understanding of 
each action. The costs will be revised once detailed design and planning has been completed for each 
action. Additionally, current estimates do not include inflation or conditions placed on the works by 
other authorities. 

Funding sources to deliver the $7.269 million plan will rely on successfully obtaining State and 
Federal funding. Additionally, collaboration between Council, community clubs and Department of 
Education will be important to securing funds and smaller grants, ensuring every opportunity is taken 
make the plan successful.  

12. Delivery Plan 

A summary of the actions that have been included within the master plan are provided in Section 13, 
alongside the cost estimates associated with each action. Whilst programming of the works has been 
provided within the Delivery Plan, this timing is indicative only and will be subject to Council’s standard 
annual budgeting process.
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13. Actions Summary 

Note: The plan is a prediction of completion time only and is subject to change. Majority of works indicated in the Master Plan are reliant on successfully obtaining external funding, such as through co-contributions or grant funding. 
Without this, it is unlikely the plan can be delivered in its full extent. 
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ESTIMATED 
TOTAL COST 

ESTIMATED 
INCREASE TO 

ONGOING 
ANNUAL COSTS 

FOCUS AREA 1:   Plan for and build resilient infrastructure 

Provide cricket infrastructure at Wynyard Recreation Ground (Oval 1) 

1.1 New turf wicket 
Minimum five wicket. Start build in summer, let it settle over 
winter and use it the following season 

                200,000 24,000 

1.2 Relocate existing cricket nets from the showground  14m x 38m concrete slab                 100,000 3,000 

1.4 
Determine appropriate level of professional curatorial support for 
the Wynyard Recreation Ground 

         TBC TBC 

Construct new cricket training/run-off oval at Wynyard High School (Oval 2) 

1.5 Construct new synthetic wicket Either in conjunction with or after underground irrigation.                 50,000 2,750 

1.6 Installation of underground irrigation system                   132,632 5,316 

1.7 Provision of shared spectator seating oval 2 & 3 (WHS) 
Ideally located where it could have benefits for cricket and 
school use and/or football use 

        5,000 251 

1.8 Construct three new turf wickets at oval 2 (WHS) Location and size to be determined         120,000 12,000 

Construct new football training/run-off oval at Wynyard High School (Oval 3) 

1.9 Demolish existing WHS outbuilding and relocate garden 
Asbestos. Needs to be done before lighting, irrigation, 
drainage works 

               25,000 - 

1.10 
Installation of new sports light towers to meet lighting 
requirements for training purposes 

Anticipating four towers to provide 100 lux training standard                 422,600 15,565 

1.11 Installation of subsurface drainage and irrigation systems 
Annual costs include turn renovation to ensure the drainage 
system continues to function 

                621,144 40,530 

1.12 
Provision of ancillary infrastructure in line with sporting guidelines 
(where appropriate) oval 3 (WHS) 

Shared spectator seating (with school/cricket), interchange 
boxes, goal posts, scoreboard etc. 

        35,000 1,751 

Improve player amenities at Wynyard Recreation Ground 

1.13 WRG Changerooms (Grandstand) - refurbish to female friendly std                   215,000 4,688 

FOCUS AREA 2:   Promote council, club, community and education collaboration 

Provide facilities at Wynyard High School to promote collaboration 

2.1 
Shared indoor training facility at WHS including school toilets: 
     - 2022/23-2023/24 - Planning, design and quantity surveyor 
     - 2024/25 - Construction 

School needs DDA toilets on exterior of facility, to support 
school and sports use of grounds 

                1,050,000 28,125 



2022 Wynyard Sports Precinct Master Plan  

Page 17 of 18 

 

 

ACTIONS COMMENTS 

20
22

/2
3

 

20
23

/2
4

 

20
24

/2
5

 

20
25

/2
6

 

20
26

/2
7

 

20
27

/2
8

 

20
28

/2
9

 

20
29

/3
0

 

ESTIMATED 
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ANNUAL COSTS 

2.2 Construct new car park off Gibbons Street Sealed                 450,000 32,000 

2.3 Construct new car park off Austin Street Sealed                 140,000 11,333 

2.4 Install new scoreboard to service both Oval 2 and 3 Manual type to service Oval 2 and 3                 8,000 200 

Improve storage facilities at the Wynyard Recreation Ground 

2.5 
Build new maintenance storage shed along the southern boundary 
of the Wynyard Recreation Ground 

Includes levelling of ground. Estimated size = 15m x 6m TBD                 80,000 1,500 

FOCUS AREA 3:   Provide quality and safe recreation spaces 

Repurpose and improve outdoor courts at the Wynyard High School 

3.1 
Provide community netball courts by repurposing existing courts at 
the front of the Wynyard High School 

Includes resurfacing, tree removal, new lighting, fencing                 241,568 12,438 

Provide safe connections throughout the precinct 

3.2 
Undertake Traffic Impact Assessment to determine traffic flow 
implications for the closure of Austin Street 

         30,000  

3.3 
Close section of Austin Street road closure and establish parkland, 
subject to the outcome of a traffic impact assessment 

Establish parkland including road removal (50m x 14m)                 20,000 1,250 

3.4 Walking track upgrades throughout precinct, where necessary Including new walking track in concrete                 80,000 2,000 

Improve quality of sports facilities and amenities 

3.5 Band Rooms car park extension and reorientation 
Line marking and extension to seal including coach reversing 
bay 

                138,668 11,245 

3.6 Provide wind protection on western side Tennis courts Scope TBD                 5,000 600 

3.7 
Upgrade the Wynyard Squash Centre, including improved 
accessibility, adding two new squash courts, removal of asbestos 
and provide shared clubrooms/changerooms  

Scope to be confirmed. Conceptually to include two new 
squash courts = 125m2 plus alterations to incorporate 
amended changerooms, clubrooms, lift, across two levels 

               1,000,000 17,500 

3.8 
Replace deteriorating timber windows at the Wynyard Sports 
Centre 

Replace timber windows in changerooms and large one at 
front. 
 

        30,000 700 

3.9 Provide 'facelift' to exterior of Wynyard Indoor Sports Centre 
Spray paint roof, gable ends, fascia. Texture coat all brickwork 
to match with surrounding. Replace timber windows in 
changerooms and large one at front. 

                100,000 6,000 

FOCUS AREA 4:   Ensure strong futures, shared outcomes and sustained identities 

4.1 

Formalise agreement/s between all relevant stakeholders 
(including land managers and sports organisations), that considers: 

a) How clubs can/will retain financial independence and club 
identity 

b) Transitional arrangements to the new sporting precinct 
c) Ongoing use of facilities 
d) Fees and charges 

e) Seasonal transition for the Wynyard Recreation Ground 

 

        

N/A N/A 
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4.2 New shared clubrooms at the Wynyard Recreation Ground 
Scope TBD; to incorporate multiple users and retain individual 
identities                 

2,000,000 55,000 

FOCUS AREA 5:   Foster lifelong inclusive participation through opportunities for connection 

5.1 Install new sports walk of fame within precinct Scope unknown                 5,000 533 

5.2 
Band Rooms Car Park - Investigate options to provide non-intrusive 
solar powered lighting 

Scope unknown. Need to consider low impact lighting due to 
neighbouring properties. Potentially solar. 

                15,000 1,250 

5.3 
Investigate viable and accessible storage options for use by the 
Wynyard Concert Band 

Scope unknown.                 TBD TBD 

7,199,611 288,822 
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TRAIL NETWORK
THROUGHOUT
PRECINCT WHICH
CONNECTS TO EXISTING
URBAN FOOTPATH
NETWORK

· REVEGETATE AND
PLANT OUT WITH
SUITABLE TREE
SPECIES

· DEVELOP A SPORTS
WALK OF FAME FOR
LOCAL SPORTING
LEGENDS

SQUASH CENTRE

POSSIBLE EXPANSION TO BE
EXPLORED, TO
INCORPORATE:
· TWO NEW SQUASH

COURTS WITH
OPERABLE WALL, IF
VIABLE

· DDA FACILITIES
INCLUDING TOILET AND
LIFT

· ADJUSTMENTS TO
AMENITIES AS
REQUIRED

· ADJUSTMENTS AND
REORIENTATION OF
UPSTAIRS CLUBROOMS
TO ENABLE SHARED
USE FOR SQUASH AND
TENNIS

TENNIS COURTS
· EXISTING TO REMAIN
· EXPLORE WIND

PROTECTION ON
WESTERN SIDE

BAND ROOMS
· EXISTING TO REMAIN
· INVESTIGATE VIABLE

ACCESSIBLE STORAGE
OPTIONS

OVERFLOW CAR PARKING
· ADJUSTMENTS AND

REORIENTATION OF
EXISTING PARKING
AREA (approx. 35 spaces)

· INVESTIGATE OPTIONS
FOR LIGHTING

COMMUNITY GARDEN
· EXISTING TO REMAIN

version 6

COACH REVERSING BAY
(NO PARKING/STANDING)



COACH

DROP OFF

WYNYARD SPORTS PRECINCT
WYNYARD HIGH SCHOOL (4 of 4)

N

NETBALL
· RESURFACE EXISTING

COURTS TO CREATE
TWO NETBALL COURTS
(playing surface 30.5m x
15.25m)

· REMOVE TREES ON
SOUTHERN SIDE OF
COURTS TO PREVENT
SHADING

· INSTALL LIGHTS
· UPGRADE FENCING AND

INVESTIGATE
DRAINAGE PROVISION

WYNYARD CHILD AND
FAMILY LEARNING CENTRE
· CONSTRUCT NEW

CENTRE

KINSHIP WALK
· MINOR ADJUSTMENTS

TO EXISTING WALK TO
CONNECT TO CHILD
AND FAMILY LEARNING
CENTRE

CAR PARK
· CONSTRUCT NEW CAR

PARK (115-125 SPACES),
SUBJECT TO CROWN
LAND APPROVAL

INDOOR TRAINING FACILITY
· FLEXIBLE INDOOR

TRAINING SPACE
INCLUDING
RETRACTABLE CRICKET
NETS

· INCORPORATING
STORAGE AND CHANGE
ROOM SPACES

· INCLUDING NEW
SCHOOL TOILETS ON
SOUTHERN SIDE OF
BUILD, ACCESSED
EXTERNALLY

· CONNECTS TO EXISTING
SCHOOL STADIUM,
CHANGE ROOMS AND
GYM

CAR PARK
· CONSTRUCT NEW

OVERFLOW CAR PARK
(35-42 spaces)

LONG JUMP
· EXISTING TO REMAIN

WALKING TRACK
· CONNECT HIGH SCHOOL

TO SPORTS PRECINCT
AND LINK TO EXISTING
URBAN FOOTPATH
NETWORKS

SCORE BOARDS
· INSTALL TWO SCORE

BOARDS TO SERVICE
BOTH OVALS

version 6

OVAL 2
· NEW OVAL PLAYING

SURFACE 130m x 130m
· CONSIDER IMPROVED

IRRIGATION
· INSTALL TURF PITCH,

CONSIDER DUAL
SYNTHETIC/TURF
WICKET

OVAL 3
· DEMOLISH EXISTING

OUTBUILDING AND
RELOCATE GARDEN

· REMOVE EXISTING PATH
· REFURBISH EXISTING

SPORTS OVAL TO
INCORPORATE NEW
PLAYING SURFACE
(120m x 150m)

· CONSIDER DRAINAGE
AND IRRIGATION

· INSTALL LIGHTING
· CONSIDER SHARED USE

FOR SCHOOL SOCCER
MIN. PITCH 90m x 50m
(OSSR)

· CONSIDER
INSTALLATION
SYNTHETIC WICKET
(SUBJECT TO OVAL 2
PROVISION)


